

HATS 2050 Regional Transportation Plan Development Schedule

Spring 2024

HATS 2050 RTP Kick Off Meeting with FTA & FWHA

Develop Outreach Materials and Public Survey

Summer 2024

Public Outreach - Begin Public Event Attendance

Public Outreach – Release Online Survey

Municipal Outreach – Solicit Transportation Needs for Project Pipeline Update

Fall 2024

Public Outreach – Conclude Public Event Attendance

Public Outreach – Close Online Survey

Develop Vision and Goals

Begin Data Collection and Analysis

Begin Drafting Background Chapters

Winter 2025

Municipal Outreach – Project Pipeline Review Meetings with Municipalities

Being Draft Focus Area Chapters (Conditions, Issues, Actions)

Stakeholder Outreach – Review Focus Area Chapters (Conditions, Issues, Actions)

Conduct Fiscal Constraint Analysis and Develop Prioritized Project Pipeline

Spring 2025

Conclude Drafting Chapters and Review as necessary

Perform Air Quality Conformity Analysis

Present to ACM Committee

Summer 2025

Present Final Draft to HATS Technical and Coordinating Committee for review (June)

Conduct required public meetings and comment period

Present for formal adoption to HATS Technical and Coordinating Committee (September)

Steering Committee Meetings

July – Introduction/Plan Update Kickoff

November – Vision and Goals

January – Project Pipeline Evaluation Criteria

March – Project Pipeline Evaluation Results

May – Draft Plan Review

Additional Updates to be provided at HATS Meetings in September 2024, December 2024, February 2025, April 2025, and June 2025

